
September-15

DEVELOPER: Ray Bowden

ENGINEER'S ESTIMATE

/16 Lots Per Lot

PROPOSAL

QUANTITY UNIT PRICE TOTAL AMOUNT

Demolition

1 Rough Grading of Streets to Sub-Base 1 LS $ 64000.00 LS $ 64,000.00
Grade from Property Line to Property Line
Surplus Material to be used to fill front
Lots  (1828 L.F.)

Total Demolition $ 64,000.00

Water

1 Const. 8-inch C900 PVC Class 200 Waterline 1,860 LF $ 19.00 LF $ 35,340.00

2 Connect to Existing Waterline 2 EA $ 1000.00 EA 2,000.00

3 Water Service Connections Complete 16 EA $ 1000.00 EA 16,000.00

4 Const. 8" Gate Valve 2 EA $ 850.00 EA 1,700.00

5 Test and Chlorinate Waterline 1 LS 2000.00 LS 2,000.00

6 Const. 8" Fire Hydrant with Aux Valve, Box and Pipe 1 EA 3500.00 EA 3,500.00
to main, including Tee, Complete Unit

Total Water 60,540.00

Sewer

1 Const. 8" PVC Sanitary Sewer Main 1,724 LF $ 21.00 LF 36,204.00

2 Const. 4' Diam. Sewer Manhole 8 EA $ 2300.00 EA 18,400.00

3 Const. 5' Diam. Sewer Manhole 1 EA $ 2500.00 EA 2,500.00

4 Connect to Existing Sanitary Sewer Main 1 EA $ 600.00 EA 600.00

5 Sanitary Sewer Service Connections Complete 16 EA $ 800.00 EA 12,800.00

6 Video and Test 1 LS $ 2000.00 LS 2,000.00

Total Sewer 72,504.00

SUBDIVISION IMPROVEMENTS

QUAIL HOLLOW

THE CHALETS AT SKI LAKE PHASE 8

WEBER COUNTY, UTAH 84317

$621,995.00 $38,875

I (We), the undersigned Contractor propose to do the following described work in strict compliance with the 
Standard Weber County Standards and Technical Specifications at the prices shown.  The Contractor shall be licensed 
to perform such work by the State of Utah and Weber County.  The Contractor shall also provide sufficient insurance to 
hold the owner free from all liabilities.  The Contractor shall furnish guarantee that the improvements contemplated by 
this proposal will remain in good condition for the one year period from the date of acceptance by Weber County.  The 
determination of the necessity for repairs to restore the improvement to good condition rests entirely with the Owner. 

NOTE:  QUANTITIES LISTED ARE THE ENGINEER'S ESTIMATE.  IT IS THE CONTRACTOR'S RESPONSIBILITY TO VERITY ALL QUANTITIES.
            ESTIMATES DO NOT INCLUDE IMPACT FEES.



Storm Drain

1 Const. 10" PVC Storm Drain 102 LF $ 15.00 LF 1,530.00

2 Const. 12" CP Storm Drain 206 LF $ 21.00 LF 4,326.00

3 Const. 18" CP Storm Drain 664 LF $ 27.00 LF 17,928.00

4 Const. 5' Diam Storm Drain Manhole with Grated Lid 3 EA $ 2500.00 EA 7,500.00

5 Const. Standard Catch Basin 5 EA $ 1300.00 EA 6,500.00

6 Const. Flared End Section 5 EA $ 250.00 EA 1,250.00

Total Storm Drain $ 39,034.00

Grading and Paving

1 Fine grading of Streets to Sub-Base Grade, 1 LS $ 6200.00 LS $ 6,200.00
surplus material to fill on Lots (1828 L.F.)

2 Const. 14" thich Crushed Gravel Untreated Base Course 6,900 SY $ 18.38 SY $ 126,822.00

3 Const. 3" thick Oil Mulch Paving 6,900 SY $ 16.00 SY 110,400.00

4 Const. Seal Coat 6,900 SY $ 2.50 SY 17,250.00

5 Const. 24" Wide Rolled Concrete Curb and Gutter 2,956 LF $ 13.00 LF 38,428.00
with 4" gravel sub-base

6 Geofabric Mirafi 6,900 SY $ 3.00 SY 20,700.00

Total Grading and Paving $ 319,800.00

Other Misc. Improvements

1 Provide Erosion Control (SWPPP) 1 LS $ 2000.00 LS $ 2,000.00

2 Coordinate and provide trenching for Power, Cable TV, 3,656 LF $ 2.00 LF 7,312.00
and Telephone as needed (Verify with Utility Companies

3 Const. Combo Signs (Stop Sign and Address) 1 EA $ 260.00 EA $ 260.00

Total Other Misc. Improvements $ 9,572.00

Total Demolition $ 64,000.00

Total Water $ 60,540.00

Total Sewer 72,504.00

Total Storm Drain 39,034.00

Total Grading and Paving $ 319,800.00

Total Other Misc. Improvements $ 9,572.00

Subtotal $ 565,450.00

10 % Contingency $ 56,545.00

$ 621,995.00TOTAL

NOTE:  QUANTITIES LISTED ARE THE ENGINEER'S ESTIMATE.  IT IS THE CONTRACTOR'S RESPONSIBILITY TO VERITY ALL QUANTITIES.
            ESTIMATES DO NOT INCLUDE IMPACT FEES.


