
YEAR WORK WAS COMPLETED QUANTITY UNIT UNIT COST 2010 2013 REMAINING STATUS
EARTHWORK
CLEAR & GRUB/ AC  $8,700 COMPLETED
SWPP LS $4,626 COMPLETED
EARTHWORK/ EXC/ CY  $53,369 COMPLETED
EARTHWORK/ EMBANK/ CY  $10,282 COMPLETED
ROCKWALLS\SQ FT 1 SF 10,000.00 $10,000 COMPLETED
HAUL OFF EXCESS MAT/ CY  $22,960 COMPLETED
GRADING FRONTAGE OF LOTS EA $12,650 COMPLETED
TRAILS 1,250 LF 10.00 $12,500 COMPLETED

ASPHALT/ SF 81,460 SF 1.95 $158,847 COMPLETED
ROAD BASE/ CY 1,568 CY 27.99 $43,888 COMPLETED
SUB BASE/ CY 1,816 CY 26.50 $48,124 COMPLETED
ROLLED GUTTER 5,556 LF 15.38 $85,451 COMPLETED
ASPHALT PATCH  $3,000 COMPLETED
CHIP AND SEAL 7,839 SF 2.50 $19,598 $19,598 REMAINING
COMBO STREET SIGNS 4 EA 150.00 $600 $600 REMAINING
STREET SIGNS 1 EA 100.00 $100 $100 REMAINING

8" SEWER  $110,786 COMPLETED
4" LATERALS $14,946 COMPLETED
4' MANHOLE $30,030 COMPLETED
5' MANHOLE $25,052 COMPLETED
CONNECT TO EXISTING $500 COMPLETED

8" WATERLINE 3,735 LF 25.74 $53,359 $96,139 COMPLETED
WATERLINE FITTINGS/ LS 1 LS 17,837.00 $3,962 $17,837 COMPLETED
8" GATE VALVE 13 EA 1,414.41 $12,212 $18,387 COMPLETED
WATER LATERALS 18 EA 957.00 $17,226 COMPLETED
PRV 1 LS 20,776.00 $20,776 COMPLETED
FIRE HYD 6 EA 4,056.00 $7,112 $24,336 COMPLETED
CONN TO EXISTING 1 EA 2,526.00 $2,526 COMPLETED
SECONDARY  
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6" SECONDARY PIPE 5,303 LF 9.86 $52,288 $13,072 REMAINING
SECONDARY FITTINGS/ LS 1 LS 9,173.00 $9,173 COMPLETED
6" GATE VALVE 1 LS 895.00 $895 COMPLETED
CONN TO EXISTING SECONDARY 1 LS 1,992.00 $1,992 COMPLETED
IRRIGATION LATERALS/DOUBLE 9 EA 1,697.00 $15,273 COMPLETED
PRV 1 LS 18,832.00 $18,832 $18,832 REMAINING

STORM DRAIN CURB BOX  $22,156 COMPLETED
15" RCP  $11,843 COMPLETED
15" PLAINS  $13,060 COMPLETED
STORM DRAIN MAN HOLE  $2,320 COMPLETED
PONDS EA $6,000 COMPLETED
RIP RAP CHANNEL/ LF 460 LF 11.00 $5,060 COMPLETED
RIP RAP END SECTION 5 EA 350.00 $1,750 COMPLETED

CONSTRUCTION TOTAL $428,925 $681,598 $52,201 REMAINING
10% CONTINGENCY $68,160
CONSTRUCTION ESCROW  

LANDSCAPING TOTAL $53,512 $53,512 REMAINING
10% CONTINGENCY $5,351
LANDSCAPING ESCROW

SURVEYING TOTAL 12 EA 700.00 $8,400 $8,400.00 REMAINING

$58,864
$179,224.93

$8,400.00

TOTAL PROJECT ESCROW $187,625

CONSTRUCTION/LANDSCAPING ESCROW TOTAL (CHECK#1)

SURVEYING ESCROW TOTAL (CHECK#2)

STORM SEWER

$120,361


