

Gallop Bend Preconstruction Meeting – January 26, 2017

In Attendance:

- Brock Loomis
- Michelle Collins
- Jacob Kapp
- Colton Tanner
- Chad Meyerhoffer
- Braden Felix
- Felix Lleverino

Water:

- Taylor West Weber
 - Ensure the proper bacteria and pressure tests are done and inspections by them.
 - We will need a buy-off letter after finishing the construction.

Sewer:

- Central Weber Sewer
 - To get sewer tie-in done before the 2nd lift of asphalt on 3500 West
 - Work with Central Weber on the tie into their line and there will be a \$75 inspection fee.
 - Colton will call the district to finalize.
 - Air test and video inspection of the line.
 - Sewer tape in the trench

Secondary Water:

- Hooper Irrigation
 - Ensure the proper inspections are done by Hooper Irrigation.
 - We will need a buy-off letter after finishing the construction.

Roads:

- Compaction tests on pit-run and road base, do a proof-roll with a water truck with Braden present.
- We'll be watching for the asphalt thickness at the edges to ensure 3".
- We want all the asphalt tickets for the mix design.
- Brock has the choice of having us do the chip-seal or hiring a contractor.

Other Utilities

- We need to do all we can to avoid impacting the asphalt.

Time Frame: Feb 6, 2017 to begin construction.

Permits/Bonding/Insurance:

- Kapp might have \$150K bond in place. Chad will check. Bond will be necessary for work on 3500 West.
- Construction to begin, then escrow and recording will take place later.
- SWPPP needs to be finalized, sorted by Michelle, Brock, and Braden.