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Pre-Construction Meeting Summary 
 

Date: November 1, 2013 

Subdivision: Edgewater Beach Estates, Phase 1 

A pre-construction meeting was held at the Weber County offices.  A list of attendees is attached.  The 
following items were discussed: 

1. Permits / Bonding / Insurance: 

a. Escrow requirements 

i. Developer will have to escrow for all improvements performed after platting plus 
10% of currently installed improvements (1 year old or less). 

b. Permits: 

i. Building – retaining walls, lift station, pool and pool, house 

ii. SWPPP/SWCAP – sign, apply for NOI, return SWPPP with SWCAP to Weber 
County 

iii. UDOT – access agreement – John Reeves has applied for this 

c. Contractor insurance and license 

2. Where specific details or specifications aren’t provided by design engineer, Contractor shall 
default to utility district’s or APWA (2012 edition) 

3. Roads: 

a. Provide submittals prior to placing any material, e.g. Granular Borrow, Road Base, 
Asphalt 

b. Call for site observation with minimum 2 day notice prior to placing material,  

i. after rough grading 

ii. prior to granular borrow 

iii. prior to road base 

iv. prior to asphalt. 

c.  

4. Utility Trenches 

a. Provide submittals prior to backfilling 

b. Provide compaction tests per APWA 

5. Sewer: 

a. Sewer provider is Lakeview Water & Mountain Sewer (contact is Spence King, 801-821-
6944; engineer is Great Basin Engineering) 

b. Provide plan approval letter from sewer company 

c. Coordinate inspection with sewer company 
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d. Provide acceptance letter from sewer company 

e. Tracer tape required 

f. Camera and air test required 

6. Water - Culinary: 

a. Sewer provider is Lakeview Water & Mountain Sewer (contact is Spence King, 801-821-
6944; engineer is Great Basin Engineering) 

b. Provide plan approval letter from water company 

c. Coordinate inspection with water company 

d. Provide acceptance letter from water company 

e. Tracer wire required 

f. Bac-t test required 

7. Water - Secondary: 

a. Huntsville South Bench Canal 

b. Provide plan approval letter from water company 

c. Coordinate inspection with water company 

d. Provide acceptance letter from water company 

e. Tracer tape required 

8. Other Utilities: 

a. Coordinate with private utility companies 

b. Installation of such shall not cut new roads 

9. Time Frame: 

a. Weber County will finalize its review of the improvement plans early next week.   

b. Reeves will strive to have revised plans submitted within a week thereafter. 

c. Contractor anticipates getting started in about a month. 

10. Other Comments: 

a. Contractor may start clearing and grubbing prior to receiving approval from the County.  
This is done at his own risk.   

b. Demolition work may begin, at contractor’s risk, after a plan of access maintenance to 
existing building is submitted. 

c. Developer, contractor, or anyone can “follow” the project in Miradi to receive notifications 
(you must be logged in to receive notifications): 

https://miradi.co.weber.ut.us/projects/view/424 

d. Landscaping plan should be update to reflect new site plan (specifically along highway 
and near retaining walls) 

e. Developer received one year extension for filing plat on September 24, 2013. 
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