Weber County Planning Division
www.co.weber.ut.us/planning_commission
Weber County 2380 Washington Bivd., Suite 240
Ogden, Utah 84401-1473

Voice: (801) 399-8371
Fax: (801) 399-8862

Weber County Planning Division
NOTICE OF TIME EXTENSION APPROVAL

September 14, 2021

Jeff & Lisa Butler
2863 5. 4700 W.
Ogden, UT 84401

This letter serves as the single allowable time extension for the final plat recording of Bridger Butler Subdivision
{LVB112219). Section 106-1-7(c) of the land use code states the following:

(c) Time limitation for plat recordation. A subdivision plat shall be recorded in the Office of the County
Recorder within one year of final approval by the Land Use Authority. After that, the plat shall have no
validity. Subdivisions with multiple phases must record a new phase within one year from the date the
previous phase being recorded until the subdivision is completed or the plat shall have no validity. The
planning director may grant a one-time extension for final subdivision approval, for a maximum of one
year. A multiple phase subdivision may receive only one time extension, not one time extension per phase.
One additional time extension may be granted if the hardship is determined to be a county caused delay.

The final approval for this subdivision was granted on September 17, 2020 and was set to expire on September 17,

2021. With approval of this extension, the application must record the final plat within 12 months from the date
this letter is signed.
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To whom it may concern, August 18, 2021

Subject: Bridger Butler Subdivision.
There have been multiple delays with the entire process.

We have been working with the utility companies; it took an extended period of time, for them to get
back to us. And for each of them to finalize where the utilities will be. This included a lot of calls back
and forth and waiting. We have paid all the fees for the water, power & gas companies.

We have continued to stay in contact with Dominion for them installing the line. They have continued to
say we are on the schedule. Today when we contacted Dominion energy, for the first time we were
given a date, they said we are on the schedule in 10-12 weeks.

We are requesting an extension for our deadline.

Thank you very much,

Jeff & Lisa Butler



